



Republic of the Philippines
BATAAN PENINSULA STATE UNIVERSITY
Capitol Compound, City of Balanga 2100 Bataan
(047)237-2350/237 9213/Fax (047)237-2350
Website: www.bpsu.edu.ph
E-mail Address: batpenstateu@gmail.com

March 8, 2021

MR. NILO HERNANDEZ

Sole Proprietor/Authorized Representative

EXCELSIUS ENGINEERING SERVICES

140 Kalayaan Ave. Brgy. Central, Unit 803 8th Flr. Fil-Garcia Tower,
Quezon City, Metro Manila, NCR, Philippines

Subject : **NOTICE TO PROCEED**

Dear **Mr. Hernandez**:

This is to inform you that the Contract for the implementation of the project, **COMPLETION OF ROAD NETWORK AND IMPROVEMENT OF DRAINAGE SYSTEM IN THE MAIN COMPOUND AND CONSTRUCTION OF DRAINAGE IN ANNEX (REBID) AT BPSU ORANI CAMPUS (DESIGN AND BUILD) with PR No. OC2020-10-211** has been approved.


Accordingly, you are hereby directed to commence the work in accordance with the term and conditions as stipulated in the Contract and Implementation Schedule, and that the date of commencement shall be no later than seven (7) calendar days after your receipt of this letter.

The time of completion shall be **Two Hundred Forty (240)** calendar days from either the date occurring seven (7) calendar days after your receipt of this letter or your notified intended date for commencement of work, whichever occurs sooner.

Your written acknowledgement of receipt and acceptance of this notice, together with your advice on your intended date of commencement of the work are requested by return, through signature of your authorized representative in the space indicated below.

Very truly yours,


GREGORIO J. RODIS, Ph.D.
University President

I acknowledge receipt on this Notice on _____
Name of the Representative of the Bidder: NILO HERNANDEZ
Authorized Signature:  _____
Designation: AUTHORIZED MANAGING OFFICER

EXCELSIUS ENGINEERING SERVICES, hereby notify **BPSU** that commencement of the construction works is on the 23rd day of March 2021.