							PROC	<b>S</b> UREMEN			ISULA ST EPORT A				BIDDING)							
	Mode of														A	BC (Ph	P)	Contr		Т		
	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion (Target Date)	Inspection & Acceptance		Total	MOOE	со	Total	MOOE	со	List of Invited Observers	
L	PUBLIC BIDDING	30-Jan-20	29-Jan-21	8-Feb-21	22-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	21-Apr-21	7-May-21	21-May-21	19-Jun-21	-	RIF	3,900,000.00		3,900,000.00	3,490,000.00		3,490,000.00	BPSU COA Auditor FASSO/FASEA TMPC General	Ī

25-May-21

25-May-21

23-Jun-21

23-Jun-21

GAA

GAA

2,125,000.00

2,410,522.00

2,125,000.00

2,410,522.00

2,120,000.00

1,671,500.00

14-Mar-21

14-May-21

															t Activities				8,435,522.00				
															Conducted				7,281,500.00				
									То	tal Saving	gs (Total /	Alloted Bu	dget - Tot	al Cont	ract Price)				1,154,022.00				
ON-C	OING PROCUREMENT ACTIVITIES					1							1	1									
MC20 21-04- 0082	Furniture and Fixtures for the Third MAIN	PUBLIC BIDDING	30-Jan-20	12-Apr-21	22-Apr-21	5-May-21	5-May-21	6-May-21	6-May-21	28-May-21	4-Jun-21	14-Jun-21	12-Sep-21	-	GAA	6,050,000.00	6,050,000.00	5,263,126.94	5,263,126.94	BPSU COA Auditor FASSO/FASEA TMPC General Manager	12-Apr-21	-	AWARDED/ COMPLETED
	Supply, Delivery and Installation of IT Laboratory Equipment for College of Information and Communication Technology (CICT) at BPSU Main Campus	PUBLIC BIDDING	3-May-21	6-May-21	14-May-21	26-May-21	26-May-21	27-May-21	27-May-21	7-Jun-21	9-Jun-21	21-Jun-21	18-Sep-21	-	RIF	2,222,500.00	2,222,500.00	2,217,000.00	2,217,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	6-May-21	-	AWARDED/ COMPLETED
CO20 21-05- 0204	Supply, Delivery and Installation of 250kVa/200KW, 3PH@60Hz Generator Set at BPSU Central Office CAMPUS	PUBLIC BIDDING	25-May-21	25-May-21	2-Jun-21	14-Jun-21	14-Jun-21	15-Jun-21	15-Jun-21	28-Jun-21	1-Jul-21	12-Jul-21	9-Sep-21	-	RIF	2,000,000.00	2,000,000.00	1,476,488.00	1,476,488.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	25-May-21	-	AWARDED/ COMPLETED

Code (UACS/P AP)

CO20

21-01

0027

AC20 21-03-363

AC20 21-03-361 Procurement Program/Project

Subscription of Online Enrollment

System at BPSU Central Office

Supply, Delivery and Installation of

Software and Computers for Animal

Science Laboratories of BSA and

BTVTE Academic Building

Supply, Delivery and Installation of

Computer Laboratory Equipment,

Network Peripherals and Software

for Old Engineering Building

COMPLETED PROCUREMENT ACTIVITIES

PMO/ End-User

CENTRAL

ABUCAY

CAMPUS

ABUCAY

CAMPUS

PUBLIC

BIDDING

PUBLIC

BIDDING

30-Jan-20

30-Jan-20

29-Mar-21

29-Mar-21

7-Apr-21

7-Apr-21

20-Apr-21

20-Apr-21

20-Apr-21

20-Apr-21

20-Apr-21

20-Apr-21

27-Apr-21

27-Apr-21

30-Apr-21

30-Apr-21

Date of Receipt of Invitation

Bid valuation

Eligibility Sub/Op Check en of Bids

29-Jan-21

29-Mar-21

29-Mar-21

Pre-bid Conf

Manager BPSU COA

Auditor

FASSO/FASEA

TMPC General

Manager BPSU COA

Auditor

FASSO/FASEA

TMPC General

Manager

2,120,000.00

1,671,500.00

Remarks (Explaining changes from the APP)

AWARDED/

COMPLETED

AWARDED/

COMPLETED

LOT 1 -

AWARDED LO

2 - FAILURE

Post Delivery/ Qual Completion Acceptance (If applicable)

## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF JUNE 2021 (PUBLIC BIDDING)

Code	Code UACS/P AP)		Mode of	Actual Procurement Activity									Source of Funds	А	BC (PhP)	Con	tract Cost (	(PhP)		Date of Receipt of Invitation					
(UACS/P AP)	Procurement Program/Project	End-User	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Quai	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion (Target Date)	Inspection & Acceptance		Total	MOOE CO	Total	MOOE	со	List of Invited Observers	Pre-bid Eligibility Sub/Op Bid Post Conf Check en of Evaluation Qual Bids	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
AC20 21-06- 429	Supply and Delivery of Laboratory Instrument and Equipment for Old Engineering Building at BPSU Abucay Campus (Rebid)	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	10-Jun-21	18-Jun-21	30-Jun-21	30-Jun-21	1-Jul-21	1-Jul-21	26-Jul-21	3-Aug-21	10-Aug-21	7-Nov-21	-	GAA	3,645,328.00	3,645,328.00	3,239,174.40	,	3,239,174.40	BPSU COA Auditor FASSO/FASEA TMPC General Manager	10-Jun-21	-	AWARDED/ COMPLETED
AC 2021- 05- 422	Construction of Free-Range Chicken Multiplier Breeder Facility Inclusive of Fence, Equipment and Supplies at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	8-Jun-21	14-Jun-21	23-Jun-21	5-Jul-21	5-Jul-21	6-Jul-21	6-Jul-21	21-Oct-21	28-Oct-21	9-Nov-21	6-Feb-22	-	EXTERNALLY FUNDED	2,344,854.80	2,344,854.80	2,016,102.27		2,016,102.27	BPSU COA Auditor Arch. Umerez Bataan Contractors	14-Jun-21	-	AWARDED/ COMPLETED
AC20 21-03- 362	Supply and Delivery of Laboratory Equipment for BSA and BTVTE Academic Building Laboratories at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	1-Apr-21	12-Apr-21	27-Apr-21	27-Apr-21	28-Apr-21	28-Apr-21	26-May-21	26-May-21	11-Jun-21	08-Sep-21	-	GAA	3,875,000.00	3,875,000.00	3,786,160.00		3,786,160.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	1-Apr-21	-	AWARDED/FOR COMPLETION
AC20 20-10- 523	Construction of University Research, Extension and Development Innovation Center at BPSU Abucay Campus: Phase 1 (inclusive of Furniture and Fixtures)	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	29-Oct-20	16-Nov-20	10-Dec-20	10-Dec-20	11-Dec-20	14-Dec-20	8-Jan-21	15-Jan-21	25-Jan-21	20-Dec-21	-	GAA	58,023,000.00	58,023,000.00	57,822,515.43		57,822,515.43	BPSU COA Auditor Arch. Umerez Bataan Contractors	29-Oct-20	-	AWARDED/ FOR FINAL COMPLETION
BC20 20-10- 200	Rehabilitation of Graduate Studies Building to Arts and Sciences Building at Main Campus: Phase 2 (inclusive of equipment, furniture and fixtures) - Design and Build	BALANGA CAMPUS	PUBLIC BIDDING	30-Jan-20	23-Oct-20	6-Nov-20	4-Dec-20	4-Dec-20	7-Dec-20	11-Dec-20	8-Jan-21	12-Jan-21	14-Jan-21	9-Dec-21	-	GAA	40,000,000.00	40,000,000.00	35,105,971.59		35,105,971.59	BPSU COA Auditor Arch. Umerez Bataan Contractors	23-Oct-20	-	AWARDED/FOR FINAL COMPLETION
MC20 20-10- 0327	Completion of Multi-Purpose Hall / Building at BPSU Balanga Campus - Design and Build	MAIN CAMPUS	PUBLIC BIDDING	30-Jan-20	29-Oct-20	16-Nov-20	10-Dec-20	10-Dec-20	11-Dec-20	14-Dec-20	18-Jan-21	1-Feb-21	18-Feb-21	13-Jan-22	-	GAA	35,974,000.00	35,974,000.00	31,286,701.50		31,286,701.50	BPSU COA Auditor Arch. Umerez Bataan Contractors	23-Oct-20	-	AWARDED/ FOR COMPLETION
OC20 20-10- 211	Completion of Road Network and Improvement of Drainage System in the Main Compound and Construction of Drainage in Annex at BPSU Orani Campus – Design and Build - REBID	ORANI CAMPUS	PUBLIC BIDDING	30-Jan-20	8-Jan-21	22-Jan-21	19-Feb-21	19-Feb-21	19-Feb-21	22-Feb-21	3-Mar-21	15-Mar-21	23-Mar-21	17-Nov-21	-	GAA	15,336,000.00	15,336,000.00	13,764,556.16	,	13,764,556.16	BPSU COA Auditor Arch. Umerez Bataan Contractors	08-Jan-21	-	AWARDED/ COMPLETED
OC20 21-02- 017	Design & Construction of Three Storey Academic Building (Phase 1) at BPSU Orani Campus	ORANI CAMPUS	PUBLIC BIDDING	30-Jan-20	14-Jun-21	22-Jul-21	10-Aug-21	10-Aug-21	12-Aug-21	12-Aug-21	30-Sep-21	1-Oct-21	4-0ct-21	2-Mar-22	-	GAA	10,000,000.00	10,000,000.00	8,200,104.28		8,200,104.28	BPSU COA Auditor Arch. Umerez Bataan Contractors	14-Jun-21	-	ONGOING
MC20 21-08- 0187	Supply and Delivery of Information Communication Technology (ICT) Equipment for BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	20-Aug-21	26-Aug-21	3-Sep-21	15-Sep-21	15-Sep-21	17-Sep-21	17-Sep-21	6-Dec-21	10-Dec-21	20-Dec-21	17-Feb-22	-	RIF 2021/Comput er Fee	3,926,300.00	3,926,300.00	3,860,000.00		3,860,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	26-Aug-21	-	ONGOING
AC 2021- 07-	Construction of Perimeter Fence at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	N/A	6-Sep-21	16-Sep-21	28-Sep-21	28-Sep-21	30-Sep-21	30-Sep-21	18-Oct-21	19-Oct-21	5-Nov-21	2-Feb-22	-	RIF	1,350,644.95	1,350,644.95	1,036,266.11		1,036,266.11	Auditor Arch. Umerez Bataan	6-Sep-21	-	ONGOING
MC20 21-10- 0216	Installation, Testing and Commissioning of Electrical Supply for College of Nursing and Midwifery (CNM) at BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	N/A	28-Oct-21	5-Nov-21	17-Nov-21	17-Nov-21	18-Nov-21	26-Oct-21	6-Dec-21	7-Dec-21	17-Dec-21	15-May-22	-	RIF	1,442,891.52	1,442,891.52	1,440,000.00		1,440,000.00	BPSU COA Auditor Arch. Umerez Bataan Contractors	28-Oct-21	-	ONGOING

## ۲ BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF JUNE 2021 (PUBLIC BIDDING)

Code		PMO/	Mode of Procurement						Actual Procurem	ent Activity						Source of Funds	A	BC (PhP)	Co	ntract Cost	(PhP)			Date of	f Receipt of In	vitation		
(UACS AP)	Procurement Program/Project	End-User	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion (Target Date)	Inspection & Acceptance		Total	MODE CO	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility S Check	Sub/Op Bid en of Evalua Bids	· · · · ·	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
CO20 21-11 0399	Supply, Delivery and Installation of 3D Printers and Spools for Application of 3D Printing Technology to Enhance the Competitive Advantage of Local Bamboo and Fumiture Industry at BPSU Central Office	CENTRAL	PUBLIC BIDDING	10-Nov-21	15-Nov-21	23-Nov-21	6-Dec-21	6-Dec-21	7-Dec-21	7-Dec-21	15-Dec-21	23-Dec-21	4-Jan-22	15-May-22	-	EXTERNALLY FUNDED	2,896,900.00	2,896,90	.00 2,876,500.0	D	2,876,500.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		15-1	Nov-21		-	ONGOING
											Total Allo	ted Budge	t of On-go	ing Procu	rement	t Activities				19	,616,736.47							

Prepared by: Sgd. Maricris Q. Garcia BAC Secretariat

Noted by: Sgd. Nelson N. De Dios Head, Procurement Office Central

Recommended for Approval by: Sgd. Alfredo D. Valentos, Ed.D. BAC Chairperson

Approved by: Sgd. GREGORIO J. Rodis, Ph.D. Head of the Procuring Entity

ANNEX B