## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF DECEMBER 2021 (PUBLIC BIDDING)

Code		PMO/ End-User Procurement Program/Project Procurement Program/Project Procurement Program/Project Procurement Program/Project Program/Project Procurement Program/Project Procurement Program/Project Project Project Project Project Project Project Project Project Project																							
(UACS/P AP)		End-User	Procurement	Pre-Proc	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Notice of Award	Contract Signing	Notice to Proceed	Delivery/	Inspection &						1	Pre-bid Elig	ibility Sub/Op Bid Po	st Delivery/	Remarks
	Procurement Program/Project			Conference										Completion (Target Date)	Acceptance						List of Invited Observers	Conf C	eck en of Evaluation Qu Bids	Acceptanc (If applicable	(Explaining changes from the APP)
COMPL	ETED PROCUREMENT ACTIVITIES																								
AC20 20-10- 523	Construction of University Research, Extension and Development Innovation Center at BPSU Abucay Campus: Phase 1 (inclusive of Furniture and Fixtures)	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	29-Oct-20	16-Nov-20	10-Dec-20	10-Dec-20	11-Dec-20	14-Dec-20	8-Jan-21	15-Jan-21	25-Jan-21	20-Dec-21	-	GAA	58,023,000.00	58,023,00	.00 57,822,515.43	57,822,515.43	BPSU COA Auditor Arch. Umerez Bataan Contractors		29-Oct-20		AWARDED/FOR FINAL COMPLETION
BC20 20-10- 200	Rehabilitation of Graduate Studies Building to Arts and Sciences Building at Main Campus: Phase 2 (inclusive of equipment, furniture and fixtures) - Design and Build	BALANGA CAMPUS	PUBLIC BIDDING	30-Jan-20	23-Oct-20	6-Nov-20	4-Dec-20	4-Dec-20	7-Dec-20	11-Dec-20	8-Jan-21	12-Jan-21	14-Jan-21	9-Dec-21	-	GAA	40,000,000.00	40,000,00	.00 35,105,971.59	35,105,971.59	BPSU COA Auditor Arch. Umerez Bataan Contractors		23-Oct-20		AWARDED/FOR FINAL COMPLETION
MC20 20-10- 0327	Completion of Multi-Purpose Hall / Building at BPSU Balanga Campus - Design and Build	MAIN CAMPUS	PUBLIC BIDDING	30-Jan-20	29-Oct-20	16-Nov-20	10-Dec-20	10-Dec-20	11-Dec-20	14-Dec-20	18-Jan-21	1-Feb-21	18-Feb-21	13-Jan-22	-	GAA	35,974,000.00	35,974,00	31,286,701.50	31,286,701.50	BPSU COA Auditor Arch. Umerez Bataan Contractors		23-Oct-20	-	AWARDED/ FOR COMPLETION
OC20 20-10- 211	Completion of Road Network and Improvement of Drainage System in the Main Compound and Construction of Drainage in Annex at BPSU Orani Campus – Design and Build - REBID	ORANI CAMPUS	PUBLIC BIDDING	30-Jan-20	8-Jan-21	22-Jan-21	19-Feb-21	19-Feb-21	19-Feb-21	22-Feb-21	3-Mar-21	15-Mar-21	23-Mar-21	17-Nov-21	-	GAA	15,336,000.00	15,336,00	.00 13,764,556.16	13,764,556.16	Bataan Contractors		08-Jan-21		AWARDED/ COMPLETED
CO20 21-01- 0027	Subscription of Online Enrollment System at BPSU Central Office	CENTRAL	PUBLIC BIDDING	30-Jan-20	29-Jan-21	8-Feb-21	22-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	21-Apr-21	7-May-21	21-May-21	19-Jun-21	-	RIF	3,900,000.00	3,900,00	3,490,000.00	3,490,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		29-Jan-21		AWARDED/ COMPLETED
AC20 21-03- 363	Supply, Delivery and Installation of Software and Computers for Animal Science Laboratories of BSA and BTVTE Academic Building	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	29-Mar-21	7-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	27-Apr-21	30-Apr-21	14-Mar-21	25-May-21	23-Jun-21	-	GAA	2,125,000.00	2,125,00	2,120,000.00	2,120,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		29-Mar-21	-	AWARDED/ COMPLETED
AC20 21-03- 361	Supply, Delivery and Installation of Computer Laboratory Equipment, Network Peripherals and Software for Old Engineering Building	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	29-Mar-21	7-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	27-Apr-21	30-Apr-21	14-May-21	25-May-21	23-Jun-21	-	GAA	2,410,522.00	2,410,5:	.00 1,671,500.00	1,671,500.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		29-Mar-21		LOT 1 - AWARDED LOT 2 - FAILURE
AC20 21-03- 362	Supply and Delivery of Laboratory Equipment for BSA and BTVTE Academic Building Laboratories at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	1-Apr-21	12-Apr-21	27-Apr-21	27-Apr-21	28-Apr-21	28-Apr-21	26-May-21	26-May-21	11-Jun-21	08-Sep-21	-	GAA	3,875,000.00	3,875,00	.00 3,786,160.00	3,786,160.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		1-Apr-21		AWARDED/FOR COMPLETION
MC20 21-04- 0082	Supply, Delivery and Installation of Furniture and Fixtures for the Third Floor of Library at BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	30-Jan-20	12-Apr-21	22-Apr-21	5-May-21	5-May-21	6-May-21	6-May-21	28-May-21	4-Jun-21	14-Jun-21	12-Sep-21	-	GAA	6,050,000.00	6,050,00	.00 5,263,126.94	5,263,126.94	BPSU COA Auditor FASSO/FASEA TMPC General Manager		12-Apr-21		AWARDED/ COMPLETED
MC20 21-05- 0100	Supply, Delivery and Installation of IT Laboratory Equipment for College of Information and Communication Technology (CICT) at BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	3-May-21	6-May-21	14-May-21	26-May-21	26-May-21	27-May-21	27-May-21	7-Jun-21	9-Jun-21	21-Jun-21	18-Sep-21	-	RIF	2,222,500.00	2,222,50	2,217,000.00	2,217,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		6-May-21		AWARDED/ COMPLETED
CO20 21-05- 0204	Supply, Delivery and Installation of 250kVa/200KW, 3PH@60Hz Generator Set at BPSU Central Office	DINALUPI HAN CAMPUS	PUBLIC BIDDING	25-May-21	25-May-21	2-Jun-21	14-Jun-21	14-Jun-21	15-Jun-21	15-Jun-21	28-Jun-21	1-Jul-21	12-Jul-21	9-Sep-21	-	RIF	2,000,000.00	2,000,00	.00 1,476,488.00	1,476,488.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		25-May-21		AWARDED/ COMPLETED

## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF DECEMBER 2021 (PUBLIC BIDDING)

Code		Mode of	1						Actual Procurement Activity						Source of Funds	ABC (PhP)			Contra	ct Cost (	PhP)		Date of Receipt of Invitation			
(UACS/P AP)	Procurement Program/Project	End-User	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion (Target Date)	Inspection & Acceptance		Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Eligibility Sub/Op Conf Check en of Evaluation Qual	Delivery/ Completion Acceptance (If applicable	Remarks n/ (Explaining e changes from the APP)
AC20 21-06- 429	Supply and Delivery of Laboratory Instrument and Equipment for Old Engineering Building at BPSU Abucay Campus (Rebid)	ABUCAY CAMPUS	PUBLIC BIDDING	30-Jan-20	10-Jun-21	18-Jun-21	30-Jun-21	30-Jun-21	1-Jul-21	1-Jul-21	26-Jul-21	3-Aug-21	10-Aug-21	7-Nov-21	-	GAA	3,645,328.00		3,645,328.00	3,239,174.40		3,239,174.40	BPSU COA Auditor FASSO/FASEA TMPC General Manager	10-Jun-21		AWARDED/ COMPLETED
AC 2021- 05- 422	Construction of Free-Range Chicken Multiplier Breeder Facility Inclusive of Fence, Equipment and Supplies at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	8-Jun-21	14-Jun-21	23-Jun-21	5-Jul-21	5-Jul-21	6-Jul-21	6-Jul-21	21-Oct-21	28-Oct-21	9-Nov-21	6-Feb-22	-	EXTERNALLY FUNDED	2,344,854.80		2,344,854.80	2,016,102.27		2,016,102.27	BPSU COA Auditor Arch. Umerez Bataan Contractors	14-Jun-21		AWARDED/ COMPLETED
AC 2021- 05- 421	Supply and Delivery of Free Range Chicken and Livestock Consumables Supplies at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	8-Jun-21	8-Jul-21	15-Jul-21	27-Jul-21	27-Jul-21	28-Jul-21	28-Jul-21	21-Oct-21	28-Oct-21	9-Nov-21	7-Jan-22	-	EXTERNALLY FUNDED	2,584,000.00		2,584,000.00	2,550,650.00		2,550,650.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	8-Jul-21		AWARDED/ COMPLETED
CO20 21-07- 0272	Supply, Delivery and Installation of Water Quality Analysis & Testing Equipment for the conduct of Environmental Sustainability Research at BPSU Central Office	CENTRAL	PUBLIC BIDDING	15-Jul-21	22-Jul-21	30-Jul-21	11-Aug-21	11-Aug-21	13-Aug-21	13-Aug-21	9-Sep-21	17-Sep-21	28-Sep-21	26-Nov-21	-	EXTERNALLY FUNDED	2,145,000.00		2,145,000.00	2,140,000.00		2,140,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	22-Jul-21		AWARDED/ COMPLETED
MC20 21-07- 0165	Supply, Delivery and Installation of Equipment for the Improvement of Integrated Library System at BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	N/A	27-Jul-21	5-Aug-21	17-Aug-21	17-Aug-21	19-Aug-21	19-Aug-21	27-Sep-21	4-Oct-21	11-Oct-21	8-Jan-22	-	RIF	1,680,000.00		1,680,000.00	1,671,600.00		1,671,600.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	27-Jul-21		AWARDED/ COMPLETED
DC20 21-07- 061	Supply, Delivery, Installation, Testing and Commissioning of Solar Panel System at BPSU Dinalupihan Campus	DINALUPI HAN CAMPUS	PUBLIC BIDDING	N/A	11-Aug-21	19-Aug-21	31-Aug-21	31-Aug-21	2-Sep-21	2-Sep-21	8-Oct-21	12-Oct-21	18-Oct-21	15-Jan-22	-	RIF	1,537,189.00		1,537,189.00	1,497,400.00		1,497,400.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	11-Aug-21		AWARDED/ COMPLETED
CO20 21-09- 0322	Procurement of Student Group Accident Insurance for AY 2021-2022 at BPSU Central Office	CENTRAL	PUBLIC BIDDING	N/A	10-Sep-21	20-Sep-21	4-Oct-21	4-Oct-21	6-Oct-21	6-Oct-21	2-Nov-21	8-Nov-21	10-Nov-21	_	-	RIF	1,050,000.00		1,050,000.00	840,000.00		840,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	10-Sep-21		AWARDED/ COMPLETED
	Total Alloted Budget of Procurem  Total Contract Price of Procurement Actitvit  Total Savings (Total Alloted Budget - Total C													itvites	s Conducted 171,958,946.29											
										To	otal Saving	gs (Total A	Alloted Bu	aget - Tot	al Cont	ract Price)						14,943,447.51				
ON-G	OING PROCUREMENT ACTIVI	TIES																			Ī		BPSU COA			
OC20 21-02- 017	Design & Construction of Three Storey Academic Building (Phase 1) at BPSU Orani Campus	ORANI CAMPUS	PUBLIC BIDDING	30-Jan-20	14-Jun-21	22-Jul-21	10-Aug-21	10-Aug-21	12-Aug-21	12-Aug-21	30-Sep-21	1-Oct-21	4-Oct-21	2-Mar-22	-	GAA	10,000,000.00		10,000,000.00	8,200,104.28		8,200,104.28	Auditor Arch. Umerez Bataan Contractors	14-Jun-21		- ONGOING
MC20 21-08- 0187	Supply and Delivery of Information Communication Technology (ICT) Equipment for BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	20-Aug-21	26-Aug-21	3-Sep-21	15-Sep-21	15-Sep-21	17-Sep-21	17-Sep-21	6-Dec-21	10-Dec-21	20-Dec-21	17-Feb-22	-	RIF 2021/Comput er Fee	3,926,300.00		3,926,300.00	3,860,000.00		3,860,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	26-Aug-21		ONGOING
AC 2021- 07- 470	Construction of Perimeter Fence at BPSU Abucay Campus	ABUCAY CAMPUS	PUBLIC BIDDING	N/A	6-Sep-21	16-Sep-21	28-Sep-21	28-Sep-21	30-Sep-21	30-Sep-21	18-Oct-21	19-Oct-21	5-Nov-21	2-Feb-22	-	RIF	1,350,644.95		1,350,644.95	1,036,266.11		1,036,266.11	Auditor Arch. Umerez Bataan	6-Sep-21		- ONGOING

## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF DECEMBER 2021 (PUBLIC BIDDING)

Code		PMO/	Mode of						Actual Procurem	ent Activity						Source of Funds		ABC (Ph	P)	Contra	act Cost (P	PhP)		Date of Receipt of Invitation						
(UACS/P AP)		End-User	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion (Target Date)	Inspection & Acceptance		Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Evaluation	Post Delivery Qual Completic Acceptan (If applicabl	on/ (E:	Remarks Explaining Iges from the APP)
MC20 21-09- 0191	Supply, Delivery and Installation of Information Communication Technology (ICT) Equipment for the Upgrading of Instructional Laboratories at BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	26-Aug-21	4-Oct-21	12-Oct-21	25-Oct-21	25-Oct-21	26-Oct-21	26-Oct-21	6-Dec-21	10-Dec-21	20-Dec-21	17-Feb-22	-	RIF 2021/Comput er Fee	5,571,300.00		5,571,300.00	4,292,000.00		4,292,000.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager	4-Oct-21			- 01	NGOING		
MC20 21-10- 0216	Installation, Testing and Commissioning of Electrical Supply for College of Nursing and Midwifery (CNM) at BPSU Main Campus	MAIN CAMPUS	PUBLIC BIDDING	N/A	28-Oct-21	5-Nov-21	17-Nov-21	17-Nov-21	18-Nov-21	26-Oct-21	6-Dec-21	7-Dec-21	17-Dec-21	15-May-22	-	RIF	1,442,891.52		1,442,891.52	1,440,000.00		1,440,000.00	BPSU COA Auditor Arch. Umerez Bataan Contractors		-	28-Oct-:	21		- 01	NGOING
CO20 21-11- 0399	Supply, Delivery and Installation of 3D Printers and Spools for Application of 3D Printing Technology to Enhance the Competitive Advantage of Local Bamboo and Furniture Industry at BPSU Central Office	CENTRAL	PUBLIC BIDDING	10-Nov-21	15-Nov-21	23-Nov-21	6-Dec-21	6-Dec-21	7-Dec-21	7-Dec-21	15-Dec-21	23-Dec-21	4-Jan-22	15-May-22	-	EXTERNALLY FUNDED	2,896,900.00		2,896,900.00	2,876,500.00		2,876,500.00	BPSU COA Auditor FASSO/FASEA TMPC General Manager		15-Nov-21			- 01	NGOING	
											Total Allo	ted Budge	t of On-ge	ing Proci	ıremen	t Activities					25,1	.88,036.47		$\vdash$	$\vdash$			+		

Prepared by: Sgd. Maricris Q. Garcia BAC Secretariat

Noted by:
Sgd.
Nelson N. De Dios
Head, Procurement Office Central

Recommended for Approval by: Sgd. Alfredo D. Valentos, Ed.D. BAC Chairperson Approved by:
Sgd.
GREGORIO J. Rodis, Ph.D.
Head of the Procuring Entity