



Republic of the Philippines
BATAAN PENINSULA STATE UNIVERSITY
Capitol Compound, City of Balanga 2100 Bataan
(047)237-2350/237 9213/Fax (047)237-2350
Website: www.bpsu.edu.ph
E-mail Address: batpenstateu@gmail.com

14 January 2021

Mr. SOTERO M. SEVERINO

Owner

SM SEVERINO CONSTRUCTION AND TRADING

Purok 1 Cupang (Sta. Lucia), Arayat, Pampanga

Subject : **NOTICE TO PROCEED**

Dear **Mr. Severino**:

This is to inform you that the Contract for the implementation of the project, **CONSTRUCTION OF UNIVERSITY RESEARCH, EXTENSION AND DEVELOPMENT INNOVATION CENTER AT BPSU ABUCAY CAMPUS: PHASE 1 (INCLUSIVE OF FURNITURE AND FIXTURES) – DESIGN AND BUILD with PR No. AC2020-10-523** has been approved.

Accordingly, you are hereby directed to commence the work in accordance with the term and conditions as stipulated in the Contract and Implementation Schedule, and that the date of commencement shall be no later than seven (7) calendar days after your receipt of this letter.

The time of completion shall be **Three hundred thirty (330)** calendar days from either the date occurring seven (7) calendar days after your receipt of this letter or your notified intended date for commencement of work, whichever occurs sooner.

Your written acknowledgement of receipt and acceptance of this notice, together with your advice on your intended date of commencement of the work are requested by return, through signature of your authorized representative in the space indicated below.

Very truly yours,


GREGORIO J. RODIS, Ph.D
University President

I acknowledge receipt on this Notice on JANUARY 18, 2021

Name of the Representative of the Bidder: SOTERO M. SEVERINO

Authorized Signature: 

Designation: OWNER/ GENERAL MANAGER

SM SEVERINO CONSTRUCTION AND TRADING, hereby notify **BPSU** that commencement of the construction works is on the 25th day of JANUARY 2021.