To the state of th

Republic of the Philippines BATAAN PENINSULA STATE UNIVERSITY

Capitol Compound, City of Balanga 2100 Bataan (047)237-2350/237 9213/Fax (047)237-2350

Website:www.bpsu.edu.ph

E-mail Address: batpenstateu@gmail.com

August 22, 2022

MR. DONALD M. MADARANG
Sole Proprietor
DM MADARANG CONSTRUCTION
Josefa Ville Panilao, Pilar, Bataan

Subject

NOTICE TO PROCEED

Dear Mr. Madarang:

This is to inform you that the Contract for the implementation of the project, <u>FLOORING</u> <u>IMPROVEMENT OF ACADEMIC BUILDING I AND P.E. BUILDING WITH ADDITIONAL</u> <u>SINK AT BPSU DINALUPIHAN CAMPUS with PR No. DC2022-05-036</u> has been approved.

Accordingly, you are hereby directed to commence the work in accordance with the terms and conditions as stipulated in the Contract and Implementation Schedule, and that the date of commencement shall be no later than seven (7) calendar days after your receipt of this letter.

The time of completion shall be <u>Ninety (90)</u> calendar days from either the date occurring seven (7) calendar days after your receipt of this letter or your notified intended date for commencement of work, whichever occurs sooner.

Your written acknowledgement of receipt and acceptance of this notice, together with your advice on your intended date of commencement of the work are requested by return, through signature of your authorized representative in the space indicated below.

GREGORIO J. RODIS, Ph.E. University President

I acknowledge receipt on this Notice on	Syptember	12 2022
Name of the Representative of the Bidde	er: DONALD	MADA RATIE
Authorized Signature:		
Designation: OWNER		
. //		